

5 May 1970

Briefing of Thomas Karamessines, DDP on the Building Planning Program

A G E N D A

1. Outlying activities to be consolidated (Map)
2. Agency locations not to be consolidated (Map)
3. Conceptual uses of the Langley (CIA/BPR/S-T) sites (Charts and Artist Renderings)
4. Growth Factors - Personnel and Space
5. Construction cost factors projected for next ten years (Annual escalation listing)
6. Potential Savings
7. Intangible Benefits
8. Parking requirements (Present distribution and post-consolidation requirements)
9. Traffic flow - entrance and roadway requirements, including residential trends (Statistical trends and profile chart)
10. Fundamental Principles, Basic Concepts, and Assumptions for guiding the Building Planning Program.
11. Space Saving and Component Consolidation Planning: An Interim Five Year Plan to provide efficiency and improved management